

۲۲ ۱/۸/۸۵

۵۳/۱۳

Schedule Management in EPC Projects

www.ketab.ir

By:

Hossein Radmehr

Mohammad Ali Torkamani

PendarePars Publication

سرشناسه

عنوان و نام پدیدآور

مشخصات نشر

مشخصات ظاهری

شابک

وضعیت فهرست نویسی

یادداشت

موضوع

موضوع

موضوع

موضوع

موضوع

موضوع

موضوع

موضوع

موضوع

موضوع

موضوع

موضوع

شناسه افزوده

شناسه افزوده

رده بندی کنگره

رده بندی دیویی

شماره کتابشناسی ملی

رادمهر، حسین، ۱۳۵۷ -

Radmehr, Hossein, 1357-

: Schedule management in EPC project based on
PMBOK[Book]/ by Hossein Radmehr, Mohammad
Ali Torkamani.

: تهران : پندار پارس ، ۱۴۰۰ = ۲۰۲۲م.

: ۲۴۰ص.

: 978-622-7785-05-0

: فیپا

: انگلیسی.

: زمان بندی تولید

: Production scheduling

: مدیریت طرح ها

: Project management

: مدیریت طرح ها -- استانداردها

: Project management -- Standards

: طرح های عمرانی -- مدیریت

: Economic development projects -- Management

: نفت و صنعت و تجارت -- مدیریت

: Petroleum industry and trade -- Management

: گاز -- صنعت و تجارت -- مدیریت

: Gas industry -- Management

: ترکمانی، محمدعلی، ۱۳۵۸ -

Torkamani, Mohammad Ali, 1358-

: TS۵/۱۵۷

: ۵۳/۶۵۸

: ۸۷۰۷۳۴۰

Book Name:

Schedule management in EPC projects

Authors:

Hossein Radmehr, Mohammad Ali Torkamani

Published By:

PendarePars

Alternate of Published:

First, 2022

Circulation:

100

ISBN:

978-622-7785-05-0

Table Of Contents

Preface	1
CHAPTER 1 : DEVELOP THE SCHEDULING PROCEDURE	5
1.1 Introduction	5
1.2 Developing scheduling procedure of projects	6
1.3 The content of a scheduling procedure in EPC projects	7
1.3.1 the Objective of this procedure	7
1.3.2 the Scope of this procedure	7
1.3.3 Defining Responsibilities in Schedule Management Executive Method	8
1.3.4 the scope and features or definition of the project	9
1.3.5 Definitions	10
1.3.6 steps of performing scheduling activities	11
1.3.7 Project and activity IDs and Codes definition	14
1.3.8 Schedule calendars	14
1.3.9 Cut-off Dates	14
1.3.10 Scheduling Method	15
1.3.11 Scheduling Tools	16
1.3.12 Units of Measure	19
1.3.13 Control Thresholds	19
1.3.14 Scheduling Reports and Format	19
1.3.15 Schedule Levels	20
1.3.16 S-curve	20
1.3.17 Updating the Schedule	21
1.3.18 Resource Type	21
1.3.19 Others	21
CHAPTER 2 : DEFINE ACTIVITIES	23

2.1 Introduction	23
2.2 Defining Different kinds of Activities based on their Functions	25
2.3 Engineering Activities.....	29
2. 3.1 For preparing each group of documents, a single activity should be defined:	30
2. 3. 2 For preparing each document, a single activity should be defined.	30
2.3.3 For preparing a document, two activities should be defined.	31
2. 3.4 For preparing a document, two activities and a milestone should be defined.	31
2. 3.5 For preparing a document, three or more activities should be defined.	31
2.4 Procurement Activities.....	35
2.5 Construction and Erection Activities.....	39
CHAPTER 3 : SEQUENCE ACTIVITIES.....	43
3.1 Introduction	43
3.2 Different Types of Prerequisite Networks	44
3.3 Types of Relationships between Activities	45
3.4 Types of relationships with regard to their nature.....	48
3.5 Lag and Lead.....	49
3.6 Relationships between Engineering Section Activities	50
3.7 Relationships between activities in the procurement section	51
3.8 Relationships between Construction section	51
CHAPTER 4 : ASSIGN PROJECT RESOURCES	53
4.1 Introduction	53
4.2 the significance of resource allocation in scheduling	53